Site Name: Operational Period: 4
| U.S. EPA Region 6

Task Order 62 CES Environmental |Date: 11-17-2014
- e OO0 DAILY WORK ORDER
Branch:  Federal p r“;s:;" Response |mergency and Rapid Response Service

WORK AUTHORIZED:

Continue to pump water on site as necessary dependmg on rainfall.
Continue development of profi iles and disposal of sludge, liquids, and solids.
Start removal of water, oil, and sludge from the ASTs

Site Cerclis:# TXD 008950461  On-Scene Coordmator ERRS Response Manager
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA ’ LeRoy Cassidey, CB&I Federal
Task Order: 062 Date: 11.17.2014  Time:1700 Date: 11.17.2014  Time: 1700
IPERSONNEL ON-SITE: QY [ Used Unused |EQUIPMENT ON-SITE: Q1Y [USED  Unused
Response Manager 1 1 Pick —up Truck 3 3
Foreman 1 1 Generator 1 1
Health and Safety Manager 1 1 Trash Pumps 2 2
Truck Driver/Equip Oper 1 i & Multiple Gas Monitor 1 1
Laborer 5 5 Frac Tank w Liner . 1
4,000 PSI Pressure Washer 1 1
4 Man 12 Bottle Breathing Air 2 2
PERSONNEL OFF-SITE Open Top Roll Off 4 4
Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1
Health and Safety Manager 0 0 Carbon Vapor Unit 1 1
Transport and Disposal Coord 1 1 Back hoe 0 0
Field Cost Accountant 1 1 Vacuum Boxes 10 10
10,000 Ib Overhead Lift % 1
Storage Trailer 1 1

ORK ACCOMPLISHED / AMENDMENTS (oroblem areas, general comments, summary )(Input for day’s 1900-5Pon5):

Crew cleaned the -North AST cohtainments, debris was moved to one corner. Water, an. and siudge were removed _ﬁy
vacuum truck and transfer to FT 5180.

RM coordinated site activities with the Foreman. He completed the daily paperwork approved-corrected invoices and
|purchase orders. He discussed site progress and daily plans with the onsite OSC. He assisted the T&D Coordinator
with disposal options, schedulg and procurements.

T&D Coordinator continue work on disposal of material contained in the AST's in the North and South Containment and
|the WWT area. She worked with disposal vendors on scheduling, manifesi and associated documents. She worked
with OSC on the overall waste disposal strategy.

H/S completed daily safety paperwork, conducted the site meeting and air monitoring. He completed preparing of the
operation guidelines and safety review for the North and South Containment arga and tanks.
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FNext OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):

Start removal of water from the South Containment. Decant water to FT 1001 and petroleum to FT 1002 or FT 506
depending on OSC direction and T&D Coordinator guidance.

Scrape oily mat from the North Pond Area.
Continue to remove water from the North Pond to the sanitary sewer and the Middle Pond to the North Pond.
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